

25X1

Approved For Release 2009/03/27 : CIA-RDP61-00017A000100090053-5

25 YEAR RE-REVIEW

Document No. 027

NO CHANGE in Class. ☐

☐ DECLASSIFIED

Class. CHANGED TO: TS S (C)

DDA Memo, 2 Apr 77

Auth: 100-100000-77/1563

Date: 03/01/78 By:

8 May 1952

25X1

MEMORANDUM FOR: Assistant to the Director of Training

SUBJECT : Mobile Audio-Visual Device Progress Report #1

25X1
25X1
25X1

1. This report covers the first meeting with and Procurement, Budget and Fiscal Officer, O/TR, , Chief, TAB/TR(S) and myself on 7 May 1952 at office.

25X1
25X1

2. Procurement will obligate the funds on the basis of a two-part contract possibly by a letter of intent to . The first contract will cover the construction of the pilot model and is intended to set the wheels in motion for its immediate production. The second part of the contract or letter of intent to be executed along with the first commitment will permit the obligation of funds for quantity production of the pilot model or the modification of the pilot model. Acceptability will be dependent upon to:

25X1
25X1

- a. Fulfill our needs or basic requirements
- b. Reasonability of cost figure per unit and its component parts

25X1
25X1

3. Obligation of funds for the production of the pilot model will be contingent upon a discussion with , Assistant to the Director of Training, and myself on certain aspects of the equipment.

25X1

4. I will attend a preliminary meeting with on 8 May 1952 at his office for the purpose of orienting with some of our needs and learning of his ability to fulfill our needs.

25X1
25X1

25X1

Training Methods Specialist/TR(S)

~~CONFIDENTIAL~~
~~SECRET~~

Approved For Release 2009/03/27 : CIA-RDP61-00017A000100090053-5